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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-23

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for construction must be
encumbered by the award of a contract within twelve (12) months of the date of the allocation of funds.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines. The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions listed on Attachment I.  The
Department does not recommend the Commission approve the time extension listed on Attachment II.

Attachment I reflects those allocated projects for which the Department supports the agency’s request.
Attachment II reflects those allocated projects for which the Department does not support.

SUMMARY
The Commission has allocated $2,856,500 for projects listed on Attachments I and II. Attachments I and
II describe the delays that have resulted in the extension requests.

Attachments



AGENDA ITEM 2.8b
ATTACHMENT I

MAY 2000
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

W – Denotes number of extensions granted either administratively by the Department or the CTC
1

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
City of Tustin
    Tustin Commuter Rail Station MFP-97-

41
10/30/97

MFP-98-
32

6/8/99

$1,007,50
0

$1,390,00
0

96/97

97/98

Delays due to mitigation of design involving
adjacent utilities to rail right-of-way; redesign of a
more cost-effective subterranean design
alternative; modification of pedestrian rail station
stairway due to policy changes by the provider for
the Santa Fe Oil pipeline regarding permanent
facilities built over respective pipeline; and design
modifications imposed by the Orange County Fire
Authority.  Design work has now been completed.

9 months

6/30/00
to

3/31/01

Support. Time requested will allow the local
agency to award the contract for
construction now that design issues have
been resolved.

Subtotal $2,397,50
0

Los Angeles County Metropolitan
Transportation Agency (LACMTA)
   City of Covina Grade Crossing
   Safety Enhancement Project

MFP-97-
20

10/30/97

$411,000 97/98 Delay is due to pending approval of the Federal
Railroad Administration (FRA) review of the
alternate grade-crossing designs.  Inability to
complete final design due to delayed approval of
FRA.

12
months
6/30/00

to
6/30/01

Support.  Time requested will allow the local
agency to obtain approval from the FRA and
complete the final design before project can
be advertised for bid.

Subtotal $411,000

SUPPORT TOTAL $2,808,50
0



AGENDA ITEM 2.8b
ATTACHMENT II

MAY 2000
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

W – Denotes number of extensions granted either administratively by the Department or the CTC
1

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
San Diego Metropolitan Transit
Development Board
   Light Rail Transit Substation Retrofit MFP-97-

33
$48,000 97/98

Unanticipated diversion of staff resources delayed
design.

14
months

6/30/00
to

8/31/01

Do not Support.  Presented on behalf of the
agency.  Reason for delay was not directly
attributable to the extraordinary
circumstance beyond the control of the
agency.

Subtotal $48,000

DO NOT SUPPORT TOTAL $48,000


